

	Friday Aug 3	Sat Aug 4	Sun Aug 5	Mon Aug 6	Tues Aug 7	Wed Aug 8	Thurs Aug 9
R I D E		Arrival at midday Go to Fuel Dock Shift to pier 91 ~1800-1900	Palanza Demob	EXPORTS MOB Shore crane picks 2 vans (Hook up power to Thorium van ASAP) Transfer TSE from Ride to Revelle	EXPORTS MOB	EXPORTS MOB	EXPORTS MOB PM NASA Public Affairs Visit
R e v e l l e	Arrival at MidDay Go to Fuel Dock Shift to pier 91 ~1800-1900	JASON Demob 20K Forklift (all week) 5K Forklift (all week) Shore Crane	JASON Demob Shore Crane	EXPORTS MOB Shore crane picks 4 vans aft 2 palletainers 03 deck fwd SOMTS Flat Bed Truck arrives	EXPORTS MOB	EXPORTS MOB	EXPORTS MOB PM NASA Public Affairs Visit

*Kilo Moana planning on arriving Aug 3 morning. JASON Gear offloads from Revelle directly to KM...