PACE-PAX dry run schedule, September 11-15, 2023

| PDT | EDT | Monday | Tuesday | Wednesday | Thursday | Friday |
|----------|----------|---------------------------------------|--|---------------------------------------|--|---|
| 6:00 AM | 9:00 AM | | Pre-flight weather brief and flight planning | | Pre-flight weather brief and flight planning | |
| 7:00 AM | 10:00 AM | | | | | |
| 8:00 AM | 11:00 AM | | | | | |
| 9:00 AM | 12:00 PM | Kickoff meeting | ER-2 takeoff | Previous day assessment | ER-2 takeoff | Previous day assessment |
| 10:00 AM | 1:00 PM | Weather briefing + flight planning | Twin Otter takeoff | Weather briefing + flight planning | Twin Otter takeoff | Dry run conclusions and lessons learned |
| 11:00 AM | 2:00 PM | | | | | |
| 12:00 PM | 3:00 PM | | | | | |
| 1:00 PM | 4:00 PM | | Twin Otter land (TBD) | | Twin Otter land (TBD) | |
| 2:00 PM | 5:00 PM | | | | | |
| 3:00 PM | 6:00 PM | | | | | |
| 4:00 PM | 7:00 PM | | | | | |
| 5:00 PM | 8:00 PM | | ER-2 land | | ER-2 land | |

| Kickoff meeting | (|
|--------------------------|----------|
| Weather briefing | ١, |
| + flight planning | |
| Pre-flight weather brief | , |
| and flight planning | ١, |
| Previous day assessment | 9 |
| Dry run conclusions and | 4 |
| lessons learned | <i>'</i> |
| | • |

Overview of dry run planned activities, tools, and goals.

Weather briefing for following day and beyond. Initial flight planning to identify several potential plans.

Weather forecasting updates. Select (rank) day's flight plans.

Score results from prior day's flights, recommend changes to subsequent plans if needed

Assess overall success. Make recommendations for future activites and next dry run.