

		<b>SYMPHONY</b>	<b>POSIDON</b>		
		no experiments ferried, ISUs go together		all possible experiments ferried (less plb/nose), ISUs decoupled	
		<b>SYMPHONY</b>	<b>POSIDON</b>		
Friday	19-Aug-16	927 FCF Low/High	928 availale for fit checks		
Saturday	20-Aug-16	Ground integration & fit checks begin	"		
Sunday	21-Aug-16	"	"		
Monday	22-Aug-16	Flight opportunity	"		
Tuesday	23-Aug-16	"	"		
Wednesday	24-Aug-16	"	"		
Thursday	25-Aug-16	"	"		
Friday	26-Aug-16	"	"		
Saturday	27-Aug-16	"	"		
Sunday	28-Aug-16	deintegration	"		
Monday	29-Aug-16		927 integration		
Tuesday	30-Aug-16		"		
Wednesday	31-Aug-16		"		
Thursday	1-Sep-16		Flight #1 (2hr, high)		
Friday	2-Sep-16		Flight #2 (6hr, high)		
Saturday	3-Sep-16		margin		
Sunday	4-Sep-16		margin		
Monday	5-Sep-16		927 deintegration & ISU loadup		
Tuesday	6-Sep-16		Science ISU loadup		
Wednesday	7-Sep-16	WB ISUs depart EFD	Science ISUs depart EFD	Kadena WB ISUs depart	
Thursday	8-Sep-16			Flight #2 (6hr, high)	
Friday	9-Sep-16			reintegration	
Saturday	10-Sep-16			limited deintegration & ISU loadup	
Sunday	11-Sep-16	reintegration		TBD Guam ISUs depart	
Monday	12-Sep-16	KEFD - KNUQ - PHNL (RON)		KEFD - KNUQ - PHNL (RON)	
Tuesday	13-Sep-16	PHNL - PKWA (RON)		PHNL - PKWA (RON)	
Wednesday	14-Sep-16			PKWA - PGUM	
Thursday	15-Sep-16	PKWA - PGUM		PGUM - RODN	
Friday	16-Sep-16	PGUM - RODN			