July 2019						
S	м	т	W	т	F	S
	1	2 O2 parts arrive	3 Start cleaning of O2 parts	4 Fireworks	5 Finish cleaning of O2 parts	6 O2 system work
7 O2 system work	8 O2 system work	9 Restore cabin O2 check/shake flight PM prof flight	10 Backup shake flight Else DC-8 access (0600-1730) FRR/ORR	11 DC-8 Access (0600-1530)	12 Outside-DC-8 access (0700-1600) (no lab)	13 Outside-DC-8 access (0700-1600) (no lab)
14 No DC-8 Access Lab only (after power restored)	15 Egress Training Media Event Test flight #1 (1400-1800) Prof flight (2000-2100)	16 SARP flight (1000-1300) SARP flight (1500-1900)	17 SARP flight (1200-1700) Prof Flight (2000-2200)	18 Test flight #2 (1400-1800)	19 Pack AdvanceGEO (1300-1500)	20
21 Hard Down	22 Transit flight	23	24	25	26	27
28	29	30	31			

Those needing to access equipment boxes on 12-13 July will need to move critical boxes to staging area on east side of hangar.

To free time on Tues AM, we are looking at option to shift Prof flights on 17 July to 18 July or later and have two SARP flights on 17 July (answer by afternoon of 8 July)

For access on 12-13 July

- Provide names by 1200 on 11 July to Chuck Irving
- All participants must be badged by COB on 11 July.
- Access via Visitor Control Center.
- All Foreign Nationals must be properly escorted...let's ensure we have proper coverage

No access Aircraft Access TBD-Access

