
Activity Name Duration
(Days) Start Date Finish Date

29301 2 3 4 5 6 7 8 9101112131415161718192021222324252627282930311 2 3 4 5 6 7 8 910111213141516171819202122232
S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S

July 2014 August 2014

29301 2 3 4 5 6 7 8 9101112131415161718192021222324252627282930311 2 3 4 5 6 7 8 910111213141516171819202122232

Instrument Engineering 24.00 7/1/14 8/1/14

4-STAR... 24.00 7/1/14 8/1/14

BBR... 24.00 7/1/14 8/1/14

SSFR... 24.00 7/1/14 8/1/14

Window Probes... 24.00 7/1/14 8/1/14

Underfloor Wire
Installation

5.00 7/21/14 7/25/14

Instrument Integration 13.00 7/28/14 8/13/14

4-STAR 8.00 8/4/14 8/13/14

BBR 8.00 7/28/14 8/6/14

SSFR 8.00 8/4/14 8/13/14

LVIS 8.00 7/28/14 8/6/14

Window Probes 8.00 8/4/14 8/13/14

FIIR 0.00 8/14/14 8/14/14

FRR 0.00 8/15/14 8/15/14

ATP 0.00 8/18/14 8/18/14

ECF 0.00 8/19/14 8/19/14

PCF 0.00 8/20/14 8/20/14
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Activity Name Duration
(Days) Start Date Finish Date

24252627282930311 2 3 4 5 6 7 8 91011121314151617181920212223242526272829301 2 3 4 5
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August 2014 September 2014

24252627282930311 2 3 4 5 6 7 8 91011121314151617181920212223242526272829301 2 3 4 5

Instrument Engineering 24.00 7/1/14 8/1/14

4-STAR... 24.00 7/1/14 8/1/14

BBR... 24.00 7/1/14 8/1/14

SSFR... 24.00 7/1/14 8/1/14

Window Probes... 24.00 7/1/14 8/1/14

Underfloor Wire
Installation

5.00 7/21/14 7/25/14

Instrument Integration 13.00 7/28/14 8/13/14

4-STAR 8.00 8/4/14 8/13/14

BBR 8.00 7/28/14 8/6/14

SSFR 8.00 8/4/14 8/13/14

LVIS 8.00 7/28/14 8/6/14

Window Probes 8.00 8/4/14 8/13/14

FIIR 0.00 8/14/14 8/14/14

FRR 0.00 8/15/14 8/15/14

ATP 0.00 8/18/14 8/18/14

ECF 0.00 8/19/14 8/19/14

PCF 0.00 8/20/14 8/20/14
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